Couniy of San Luis Uhispo County

Generatl Services

Machelle Vieux, Interim Direclor

TO: Guy Savage, Administrative Office
FROM: Machelle Vieux, Jnterim Director General Services
DATE: October 15, 2014

SUBJECT:  FC 200 & 230 - Capital Project Program, 1st Quarter Report FY 2014-15

Sammary of Status:

At the end of the Ist quarter, Fund Center (FC) 200 & 230 includes 100 projects. Of these
projects, 8 new projects were assigned for scope development, 15 projects were
completed on time and within budget, and 8 were cancelled (see Tables #3 and #4). Each
project is monitored and status is defined as on-track, warning, off-track, on hold. and
unassigned. In the 1st quarter, one project was off-track due to schedule and budget.
Discussion of project off-track is provided in later sections (see Tables #4 and #5) of this
repost.

Background:

Capital Projects

Within the Capital Projects Fund Center, General Services Department manages the
construction of buildings, structures and improvements to facilities. Most Capital projects
managed by the General Services reside within Capital Projects Fund Center 230, and are
included in this 1st Quarter Report. However, some Capital projects also reside within
other Departments (Airports Fund 425, Parks Fund 305, Golf Fund 427, and Information
Technology Fund 114), and these projects are detailed in those Fund Centers’ Quarterly
Reporis.

Maintenance Projects

Within the Maintenance Projects Fund Center, General Services manages specific
projects necessary to maintain the County’s facilities. Most Maintenance projects
managed by General Services reside within Fund Center 200. However, some
Maintenance projects also reside within other Departments (Airports Fund 425, Parks
Fund 305, Golf Fund 427, and Information Technology Fund 114), and these projects are
detailed in those Fund Centers’ Quarterly Reports.

Capital and Maintenance projects typically commence throughout the year, span across
fiscal years, and progress within five general phases: programming, design, bidding,
construction, and close out.
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General Piscussion:

As shown in Table #1, General Services CIP Program was responsible for 100 Capital,
Maintenance, Countywide and Internal Order projects, Details for the Capital and
Maintenance projects are included in the accompanying reports.

See attached workbook “FC 200 & 230 GS CIP Program Q1 2014-15 Grid” for

additional detail.

TABLE #1
Fund Centers 200 and 230

. FY 2014-15 | FY 2013-14 | Change from

Project Type o1 04 Prior
Quarter

Capital 41 43 (2)
Maintenance 17 17 -
Countywide 32 41 (%)
Internal Orders i0 Il (1)

Table #2 shows the breakout of the 100 projects for which General Services is
responsible. General Services is directly responsible for the management of 75 projects
{75%), of which 3 are currently unassigned. The other 23 projects are managed by other
departments and are accounted for within the Capital and Maintenance Fund Centers.

TABLE #2
General Services
FC200 & 230 | FC 200 & 230. Change from
Projects-(01 Projects-Q4 Prior Quarter
(3S - Architectural Services 72 80 (&)
GS — Unassigned 3 4 (1)
GS -Architectural
Services Subtotal 75 84 (9)
Other Departments™® 23 27 (4)
_‘M d by Public Work 2 1 1

*Other Depakrmems include Par

Technology
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Puring the 1st quarter, 8 projects were started, 15 were completed and 8 were cancelied.
Cancelled projects include three FY 2014-15 projects that were cancelled to augment the
Juvenile Hali Expansion project.

Table #3 shows the projects started and completed by each department or agency.

TABLE #3
Fund Centers 200 and 230
Started in 1st Completed in Ist
Department or Quarter Quarter Cancelled™ in 1st
Agency EY 2014-15 FY 2014-13 Quarter FY 2014-15

Ag Commissioner 1 0 0
Airport 0 1 0
Arch Services 0 0 0
Cal Fire 1 0 0
DA 0 0 {
Health i 2 0
IT 0 1 5
Library 0 3 ¢
Maintenance 4 g (
New Government

Center 1 0 0
Parks 0 0 1
Probation 0 0 2
Public Works 0 0 0
Sheriff { 0 0
Social S 0 0 0

* Cancelled projects include managing projects from inception through various issues or discoveries that
result in a multi-departmental decision to cancel a project.

Projects Managed by Architectural Services

Individual Projects Discussion:
Projects are tracked monthly and ranked into 5 categories:

1. Ontrack - Within original scope, schedule or budget. There were 61 projects with
this status. _

2. Ofttrack - Major change in scope, schedule or budget. One project reported a
status of off track, see Table #4 below.

3. Warning - Vartance in scope, schedule or budget. There were 3 projects with a
warning status, for various reasons as listed in Table #5

4. On hold ~ Started but the project has outstanding issue. There were § projects with
this status, see Table #6 helow.

5. Unassigned - No project manager resource assigned. There were 2 projects on
hold awaiting a project manager, as listed in Table #7.
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TABLE #4
Projects with Off Track Status

Project # Description Off-Track
320048 General Government- | Schedule ofl track. All construction defect
S1.O-Upgrade or funds may be {ransferred into the project.
Replace NGC Fire Meeting to review safety and current state
Alarm System of fire alarm system to be scheduled for
November 2014
TABLE #5
Projects with Warning Status
Project# | Description Warning
300034 Sheriff - COC - Expand Schedule warning. Contractor has
Women's Jail experienced delays installing caissons.
350071.19 | Gen Govt - SLO - HUD Budget warning. May need to augment
ADA Ttems budget if maintenance work on doors
does not remedy the issue.
350103 Gen Govt - SLO - Budget warning. Project may need to be
Courthouse Annex - Replace augmented for construction due to
Air Handlers possible Haz-Mat issues. Areas to be
compieted sequentially. More
information will be known after initial
bid.
TABLE #6
Projects with On Hold Status
Project # Bescription {On Hold
300025 Parks - Arroyo Park Master Plan Update approved by
Grande ~- New Biddie | BOS on 7/9/13. Hold pending additional
Park Playground funding.
Equipment
300101 Parks - Nipomo - Pending litigation on the approved master
Park Playground plan and EIR.
Replacement
320044 GSA - IT - Grover Letter of intent completed pending
Beach — Install Fiber | budget adjustment request.
Lateral
320059 Parks - Cayucos - Pending funding to complete the design,
Cayucos 1st Street permits and construction.
Accessway- Coastal
Commission
Mitigation Funds
330019 Airports - SLO - Additional funding is needed. Airport

QTA Rental Car
Facilities

Terminal project has priority.
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6 | 350077.90 Gen Govt -~ SLO - On Hold. Project to be included in FY
0Old Courthouse ~ 2014-15 CIP.
Repair Elevator #8 at
976 Osos Street

71 350077.98 Health - SLO - On Hold. Reviewing scope vs. submitted
Health Lab Roof request for FY 2015-16 CIP.
Repairs

8 | 113RO9SLOBG | Parks - SLO - On Hold. Oversight only, SLOBG still
Botanical Garden working on obtaining permits for the
Project Oversight project,

TABLE #7
Projects with Unassigned Status
Project # Descripiion
I | 300041 Courts-Courthouse Annex-Courtroom ADA Remediation
2 | 320074 Gen Govt - SI.O ~ Elevator Moderization and ADA
Compliance Upgrades

Administrative Budget Adjustment Reguest 1415044

Attached is budget adjustment request 1415044 to move funds from Capital Project WBS
320078 to WBS 320044 to augment the Grover Beach - Install Fiber Lateral project.
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Praject
Hudgeled
Total Amount of through:
Funding % of Budget Design,
Totat Funding | Expended and | Expended an Canstruction,
Prajecl Ka, Project Tatle Apprapriated E bered E bared or Cthar Funting Source Profect Phaso Complotion Percsntags
DAR | o100% | 2090% | 3040% [ 4050% | So60% | e070% | 7060 | 80eow | sovow
vila Beach 1o Harford 304,000 PGAE Seitlement Obligation: 172 000

320015 Pigr Trail Connedtor 472,000 208 745 44% ful Nalianal Fish and Wildllife Feundation Grant

General Servicaa Agancy, information

Technotogy - SLO - Dale Canter
320038 Rempdet 162,000 T2,844 A0% < Building Roplacement Raserve

General Govemment-SL0-Upgrade or
220048 Replace NGC Fire Alam System 513,600 156,158 2% o Buitding Replacerment Reserve

315,000 State Ald-Regional State Highway

Parks - Mormo Bay 1o Cayucos Agcouny; 200,000 Regional State Highway funds

320054 Connactor - California Coastal Trail 515,000 498,352 B1% 106,000 Farks-Fubiic Facility Fees
120,080 Parks Public Faciities Feas; 200,000

Parks - Merth Counly - Templaion o Transpariaion Enhancement Grant Pranram;
320056 Alastaders Connector 550,080 457 813 i 74,080 CA Mitigation Air Quatily Grant

COF-SL0-Programming for So-leceted
320061 Dispateh Center 200,000 57,264 14t 106,000 in Flre PFF, 160,000 in Law PFF

Parks-Shanden-C\W Clarke Tennis
320065 Court rehakdlifiation and rapurposa 61,500 - 0% Quimby Fees

Parka-Expand San Miguel Comminity —
320057 Park £00,060 1,580 04 E00,060 PFF Parks

Parks-OfSite Road Improvemants San 156,675 Housing Relaten Parks Program Gran,
A200E8 Migual Community Paik 508,675 17,757 4% 350,000 Park Projects Raserves

Public Works - COC - Reglace Kansas!
A20072 Gklahcma Ave Waterdtine 320,180 2,413 0% Ganeral Fung

AG Cammissiongr - SLO - Construct -
3ZHOTS Cutdeor Pest Detgction Workstation 113,780 . 0%, Ganaral Fund

Haalh - SLO - Public Health Lab
320076 Renovation 444 360 804 0% Ganeral Fund

Golf Cowsses - Morro Bay Go¥f Course - 100,000 Faciiitias Planning Reserve,; 1,000,000
46002 Replaca Waler Line 1,100,000 105,567 10% ul intemral Caunty Finsncing
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Project

Budgatad
Total Ameunt of thrgugh: -
Funding % of Budget Dezign,
Tolat Fonding | Euwpended and | Expended ang | Construgtion,
Broject No, Frajact Tite Appropriated E bered E bered or Lthrer Funding Squreg Froject Phase Complotion Percontage
ook | 10w | 2030% | J040% | A50% | SDE0% | e070% | 7080% | BO.90% | S0-100%
f [ ] i T 1 H
430,000 Nelionzl Wildlife Foundalion, 1,585,260
Pubiic Facifilies Fees {projects 300021 and
320022); 360,600 CA Dept of Trans - Statewide
Trangpodation [mpravement Pragram (STIP),
Farks - Avila - Bob Jones Trail 287,898 Op Dept of Tranaporta¥ion; 461,800
14 300520 Extansion {Ontarie Rd) {see 320023} 3035608 828,524 27% o] SLOCOG; 5.000 Lang Conservaney
General Sarvices Agency, Information
Teshnolagy - SL.0 - Extend Nacimiento
45 30047 Fitsar 490,300 20,257 A%, < Auilding Replacement Resens
General Services Agency-3L0-
Upgrade end add new Building
46 B20083 Autarnation Conirals 281,120 8,625 39 Fagcilitizs Pianning fleserve
£OF-Pasa Rables - Apparatus Bay
47 220062 Expansian al the Meridian Fire Station BTO,500 106,237 12%, Fira PFF
Pubiic ‘Works-Los Csos Landfill
18 320074 Ramedisiion 203,603 132,147 B5% Los Cans remedlation fund
Airperts-Jceane - Afrport Layout Plan
o 20024 Updata 123,249 121,525 g9 FaA Grant and Afrpon Enterprize Fund
Adrpotts-SLO-Arport Eayout Plan and
20 330022 Runway Pretection Zone Study 367,865 385,435 a0, Ths Grent and Almpoit Entemrise Fund
Heatlh - Qperations Cenlar-“Animal 1,131,900 Facilfy Plannlhg Resecves; 135,700
21 320023 Servicas Expansion & Remodel 1,267,600 466,952 AB% C Huilding Replacameni Rocaiva
25,125,530 State AB 800 funding; 584,000
General Fund: 3,453,652 Facility Planaing
Reserve: 7,000,000 Detenlion Facility Ressrve;
Shariff - Women's Jail Expaasian, 4,421,504 Criminal Justica Facifity Construction
22 300034 Phase 1 40 844 TAE 12 B4D 054 32% al Fund
214 850 Pubtic Facilitios Faes - Libranes,
183,000 Library’s Atascadere Bldg Expansion
{Dresignation; 1,552, 243 Friends of ihe Librares;
Library - Alescaders - Atascadero 40,000 City of Alascaders; 1.5M transfered from
23 320030 Liprary Expension 3,409,693 2,804,011 80% o groject 320025
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Froject

Budneted
Tatal Amount of thrgugh:
Famding % of Budget Design,
Tolat funding | Expended and | Expended and | Construction,
Frajagt Ma. Project Title Apprapriated E brrgd E bared ar Other Funging Sours Projoct Phase Complation "
(-1 0-30% 20-30% FL4ld A0-50% SHECS EQ-7lG T0-B0% BORE0% 57-1040%
i i : ; ! ; : R ! i
3,500,000 Juverde Halt Building Cesig.; 406,000 I ! l ! i . ' i i
Faciilies Planning Desig.; 13,120,883 Siotn S8 i ; I ! : ; I :
£1; 1,544 552 Goneral Government Sldg i I i i : | : i :
Raplacement Desig.; 1,078,611 Capltat Frojacts : ! i : ; H : i X
Probafion - SLC - Juvenile Hall FC 230; 316,722 Maintenance Frojesls FC 200, | ! ; i ' : !
24 320032 Expantion 19,960,668 16,385,382 97% a) 1,376,300 In-Kind Match | | i |
Osiginal funding 5,185,162 from project 300048:;
less 825 762 FFF Gen Sovi ong funding source
aliminatad in FY11-12 budgal process; lass
Genaral Government - Morth County - 1,053 B30 {32% of Capleirano propany
“One Sop” Sorvice Canlar (Extension purchasa}, ess 1.5M transferred to project
25 324033 of 300048) 1,766,600 1418918 80% G 320030
Parks - Sants Margarita bake -
25 320046 Lpgrade Existing Boat in Camps 373,500 165,512 44 c CA Dept of Boatng and Waterways Grang
Pamks - Sama Margarita Lake -
a7 azooat Constuct Mew Boal-in Campsites BOY,580 85,057 14% [ CA Dept of Boating and Waterways Gran
1,713,000 Parks Cperating Fund: 750,000
Catifornia Widlife Consarvation grank; 00,000
Ganeral Fund Loam 235,000 Save Cayuces Pier
Parks - Cayucos - Restare Cayucos Commilitee, 753,060 Califomia Coastal
28 AZG0E0 Piar Phase 1 and Phase || 4,048,000 3,114 487 TT% ] Conzervancy grant
Prebation-COC-fnstall New JEC Ofiice )
24 220063 VAL i and near Old Kilchen Area 60,700 4,880 B Facilities Planaing Roessrve
Prebation-SLO-Upgrade Casa Loma
0 320064 Parking Lot Lighting 58 400 45,682 an facilities Flanning Reserve
Sherff-GOC-Haner Farm Fire Laundry 524,928 |nsyance Reimbursemen!; 1685800
31 20566 Replacamant Project 680,528 426,543 G2% Maintanance Projects FC 200
551,686 FOL; 30,000 Communlly Development
Building Grant; 67,039 Countywidg ADA; 35,000
52 320069 Library-Morre Bey Liarary TA3 725 628 588 1323 Library Facillties Planning Reserves
Farks - Nipoma -Park Master Plan 100,000 Public Facilitias Fess - Farks; 200,008
a3 300030 Developrment 300,600 261,884 4% o Quimiry Faes - Seuth Coundy Sub-Funad
Fir; - PRss Roblax - Repiace Laach
34 320077 Field 10,806 40,085 46% General fund
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Project

Budgeted
Total Amount of tRraugh:
Funding % of Budgeat Design,
Total Funding { Expended an Expended ang | Construction,
Praject Ho. Praject Title Approprizted | E harad Ei bared aor Dthor Funding Sauree Projact Phuse G P F
010 102)% 20-F0% H-40% 40-50% S0-60% 80-70% T0-80% B[-8% F-100%
! | ; i }

Parks - drroyo Grande - Mew Bledie I i :
15 200025 Fark Flayground Eaulpran) 153,300 2,229 184 < Pubiic Facilities Fees - Parks - 1 :

Parks - Nipomo - Park Playgrouad 250,000 Public Faciifies fees - Parks; 120,000 ! i [ T
a8 200101 Replacement 370,008 - 08 [} Quimby Faes : I I '

General Services Agancy, informatian : i i

Tachnotogy - Geowar Beach - nstall | :
a7 A20tda Fiber Lateret 159,900 15730 10% c Facitifias Planning Reserve . ;

Parks - Cayucos - Cayucos 1st Streat . i '

At y- Coaslal C igaion : H
an AA00ES Mitigation Funds 72.313 - 5 Coastai Commission Milipation Funds

Airpars - SLO Ao - QTA Rantal Car Inlernal County Financing repaid vith CFC- o i T H
ag 330049 Facitities (raptaces 300015) 1,659,888 91,141 5% c Rental Cars revenuss

i
R : -

Counte - COURROUES ARREX - Ty e ey e . I S e I
ag 300041 Courlroem ADA Remedistion 181,002 - 0% < Courthouse Consrustion Fund :

General Governdnent - S1O - Elevator

Modamization and ADA Complance i
41 20074 Upgrades 1,446,200 - 0% Genaral Fund i

e

320053

338020

320019

320020

320049

320050

320073

320078

Generat Servicas Agancy, [t
Technology-Extand FlEes 1o Alascadars
FHIMH Clinfe/Hotel Park Bullding

AlporsSLO-Passengar Temminal
Caonstuction Dosuments

General Services Agoncy, Information
Tachnalagy - Baskup Computer Feaility
Prabation - Juvenile Services Center -
hew Parking Area

Genera| Services Agendy, [nFermation
Techralogy-CoC-Comm Shap
Communication Tewar Raplacemeant

General Government-toper Loke-
Lopez Lake Contmunication Wault
Replacement

General Sanvites Agenay, nfermiation
Technology - Black Mountain - Replace
Comm Vaul

Ganoral Sarvices Agancy, information
Tachnalogy - Arreyn Grands - Inskall
Fioor Optie
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Project Milestone Phase Completion Percentage for 14145 FY

0-10% 80 80% | 90- 100%

i0-20% | 2030%

3[}'40%

&0-50% { 50-80% | 60-70% ?0-30"

Total Funding | Tota! Amount | % Budgat | Project Budgeted Funding Source Estimated froiect
Approprigted | of Funding | Expended throtgh Milestone Fhase
Expended Besign, Gompletad at
Construction, o81a0ME
or Other
Projoct Title!Descrption
Ragd Fund [Developar;
...300140 _ So Qakglen Op Study o b 20000 15199 7% paralPE Deposth LSRRl
C300147 Tefﬁ Street& Hwy 101 Ramp Relacaﬂon © 302583 262 823_ _ _ Partial PE USHA, Nipomo 2 RIF 5 Def

. 300150

Main StroetHwy H010pStudy ..

Sse67l 12,202

placement o Moo BTH

.., 300482 _'_%‘?EEP_fﬁﬁdge No.2SesmicRenof | 886002 524550;
00514 Dover Canyon Road at Jack Greek ess 00 LT

00385

B

300506
RO

| sose

300362 |

300387
300530

e

iento Leke Dr at Ch|mney Rock

| Haleyon/Rt 1 Realignment Phase 1

iMain S Street Slcn‘m Brain

{South Bay Blvd Bridge Seismic Retroft |

300485

_i5an Juan Creek Pedestrian Bridge, Shandon

Avita Beach Hwy 101 Oper Imp
ERRIFTING

LN B

(S8l

330,000

'LTL on Nagmiento Lake Dr at Adelaide Rd 1~
RiverGroveOriveBiidge 0

Branch M Road Bridge ..

Go

Cypress Mountain R Br at Klau Creek

300458

11472014

LA
_ 997556
iAir Park Drive Br at Oceano Beach Lagoon '
| 1525

Avia Beach Dr Bridge Sefsmic Retioft | 885000

L

L3951

Partial Design

3%

3% ProfminaryEng | SLPP, Npomo 2RIF

STIP, Templatan RIF Area G

_ Partial PE Road Fund

Design T

- FedﬁapRgngunE SR

. Partia| Design

368,262;

95, 231

56402 3018

160,897: .

Design Nipammu 2 RIF

% " Partial Design |

USHA, Road Fund|

STIP, USHA

40%!

Design Fed HBP, Road Fund Dafine
~"" Fad Toll Crodis, Fed HEP,
Design ; Road fung]  Drafk Env Oocumen
: Prject Fautprm
Env Permitting STIP, Auwila RIF Define:
) : LO) Land® Designation,
8%< Design ; Faiity Planring Resewes! Appiication Submitiad i’

16%-

" TP, Naginento RIF, Road
Partial Design | Fund

"'56% Plans, Specs

?5% Partial Design | RuadFunu!

* Fed ToltCredits, Fed HBP,|

Estnate
60% Plans, Specs
Eslim.ate:

Construction

81200,

652,472

83794,

16%:!

*artial Right of Way Fed HBF, Roag Fond]

._“60% Mans Specs

Final Plans, Specs
Es.male

Eslimaty:

i 1
: ! |
33%; Ready to Advertise Fed HBP, Road Fund]

Fed Telf Cradits, Fed HBP,|

30% Plans, Specs &

59%: ReadytoAdvertise | Road Fund,

29%. EnvPermitting | FedHBP, RSHA, Road Fundé
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Project Milestong Phase Completion Percentage for 1415 FY

WBS No.

Project Title!Description

Total Funding
Apprapriated

Totaf Amount | % Budget | Project Budgetod

of Funding | Expended through:

Expended Design,
Construction,

or Other

Funding Source Estimatad Project

Mifestone Phasa
Completed at
06130115

0-10% | 10-20% | 20-30% | 30-40% | 40-50% | 50-50% | BO-70% | Y0-B0% | 80-20% | 90-100%

L30s2
. 300523

.. 300827

300478 AGLevee WNP Moddehmp (FCZY)

300520 _ &t Camino Real Left Tum Lan

300477 AGLevee WP AR ImR(FCZY)

Santa Clara

1,395,500

320072

36,0251 2%

0%

47%; Ready to Advertse

Fina! Plans, Specs &
Loan m

FCZ Gen Temp Loan

0%

S

Construction ¢

Construction

Construetion |

a0% Plans, Spees &
Estimat

300480

300438

300468

300489
i 3
i 300510

| 300524
ONSTRUTION

300279 New Storage Tenk (CSAT0A)

300465 ‘OceanoDrainage

' Buckley TWLTL Thread o

[Traffc Signal ot Wilow and Pomeroy
‘Signalize Thompson Ave at Titan Wi

330,384

2930981 8%l Partiel EnyDoc |

COBG, Caltrans Minor &,
State Hay Atoourd, R3HA: {ffers Submitted:

455,175

1,865,995,

923,000:

_... 23845

Construction

- T 30% Plans, Specs 85
Ui Constuction | R i
© 80% Plans, Spees &
0%: Construction Geneeal Fund: Estmatasks:
RS [P . e R S L _

i
Water Sales Revenuei Acquisitions Complete

HSIP, Read Fund! Acquisitans Comgplat

Partial Design

~ Construction
Constryction

Fed HEP, Roat Fandl  Polbiofing Complete

Constrﬁcvﬁ'é;{

Construction

i
i
i

" STR.CMAQRSHA|  Contract Aveard

" HSIP, Road Fund. Ready lo Adver

H3iP, Roat Fund! Cuntractti\;ald

ChAQ, Pomesoy RIF Feady io Advarfize

"TUSHAT T Ready 1o Advenise

EnvPermmmg

| 300180 jbdain Strect Br 2t SantaRosaCk

300291 __;Perimeter Security Fencing (FCZ3)

 Waterline Improvements (CSA104)

11/4/2014

300483 SCADA System for Two Lift Stations (CSA1) |

... 5:389,299

., ..280000

1,125,000

_‘\{1\_?32,1255 ﬁb‘%? Env Mitigation

iFed Tolt Gredits, Prap 18, Fad

25%;  Consbuction . Ouisde Agancis) Consiuolon Comph
80% Construction G50 104 Water Sates| Construction Complete
83%;  Constuction USDA and SRF Loansi 0% C

17% Congtruction Band & 30% €

HEP, Road Fund] Constnrcgion Comeplete

406,598

842189
1683631

109999

Construction  + .

Construetion

L My %

el 9%

Constuction | ..

Construction 1

RSHAI Construction Complate

Resarvess Construgtion Completa
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Project Milestone Phase Completion Percentage for 1415 FY

Total Funding | Total Amount | % Budget | Project Budgeted Funding Source Estimated Project
Appropriated | of Funding | Expended through; Milastone Phase
Expended Dasian, Completod at
Construction, 08/30/15
or Other
WES Na. Projoct TitlefDeserption
300485 200,600 133,525 67% Env Miligation SRTS, Road Fund| Canstruction Comple!

..., 300503

.. 300500

.415,000:

PP 6 Membrane Fittralion Rack Addion (FCZ3)

IAIC Overlay 13-14

87,759,

8%

SR

__ Construction

| 300504 IA/G Overlay 1 2,140,058
| 300518 ACOverlay14-15LosUsos

| B36R155715 Booste

300142

300525 __'ADA Ramp Construction 14-15

| s3eR1s5712

ooster Office Remedel/Repalr

ation Reservoir Ling

TaH

MO0 170254

_asoool 380t

;.. Construction

OutSIde Anenciag a_ndtt.i-'-'l;f‘a.i_é._
Siles Rewnue;

450041 8% GConsinucon
|
7078 S Construdn
AR Vi __Gonstruction | e
0 0%  Construction . Road Fund; Construction Completefs

LConstreetion Comply

i ! ;
2001290904 Wilow Rd-Oak Woodland Habitat Restoralion . 750.000; 7604

(Wiiow Road interchange palk

7,081,782 8%

1788518 100%:

: Construction Water Sales Ruuer:ue; Construction Compie
Env Mitigation SLPP, Nipeme 1 RIF
: Prmp 1B, Nipame RIF,

lip

P Mg

op tE, \

1,615,652° 8%

. 300386 Templeton Rd Safety imp SR 41 to SEtPomar :  1705407]
1 H
300387  iLa Panza Road Widening ) P 2,506,254
Acranyms:
CBA County Service Aea
CMAQ Cangastion Mitigation Air Cuality
FCZ Flaod Gontrel Zene
HBP Highway Bridte Program
Mi& Hat spplicatie: Projects with no budgat or projects thatl do nal conform 1o our standard project phases
RIF Road Improvemant Fee
RSHA Regional Stale Highway Admintstretion Funds
RSTE Regienal Surface Transportation Program
SLPP State Locat Partnership Program
SRF State Revahving Fund
SRTS Safa Roules to Schools
UsDA US Bepariment of Agricutune
LIEHA Urbar State Highway Acoount
11/4/2014

Env Mitigation ©  Prop 16, HSIP, Road Fund

Road Fund
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